

BANGALORE WATER SUPPLY & SEWERAGE BOARD

BANGALORE WATER SUPPLY AND SEWERAGE BOARD

Office of the Chief Engineer (Civil), BWSSB
Cauvery Bhawan, K.G. Road, Bangalore — 560009

No: BWSSB/CE/CIVIL/COMPL/2023/0241

Date: 08 February 2024

CERTIFICATE OF SATISFACTORY COMPLETION OF WORK

This is to certify that **M/s ABC Constructions Private Limited**, having registered office at Plot No. 47, 3rd Cross, Industrial Area, Peenya, Bangalore — 560058, Karnataka, PAN **AABCA1234C**, was awarded the work of:

"Construction of three-storey office annex building with internal electrical, plumbing, and finishing works for BWSSB headquarters."

vide Work Order / Agreement No. **BWSSB/WO/CIVIL/2022/0084** dated **12 May 2022**, issued by the Bangalore Water Supply and Sewerage Board.

The relevant particulars of the work executed are as follows:

Name of Work	Construction of three-storey office annex building with internal electrical, plumbing, and finishing works for BWSSB headquarters.
Location of Work	Bangalore
Client / Awarding Authority	Bangalore Water Supply and Sewerage Board
Awarded Contract Value	₹ 4,85,00,000.00 (Rupees Four Crore Eighty Five Lakh only)
Final Executed Value	₹ 4,87,20,000.00 (Rupees Four Crore Eighty Seven Lakh Twenty Thousand only)
Date of Commencement	01 June 2022
Stipulated Date of Completion	30 November 2023
Actual Date of Completion	15 December 2023
Nature / Scope of Work	Civil structure works including foundation, RCC frame, masonry, plastering, flooring, electrical conduits, plumbing, and external finishing.
Components / Sub-works	- RCC framed structure, G+2 storeys, ~1,800 sq m built-up area - External and internal plastering, flooring (vitrified tiles) - Electrical conduiting, water supply and drainage works - Aluminium-frame doors and windows
Quality of Work	Satisfactory
Liquidated Damages / Penalty	Nil

The work has been executed by the contractor in accordance with the specifications, drawings, and conditions of the contract. The work was completed within the stipulated time after a brief 15-day extension granted on account of monsoon-related delays, and the quality of execution is reported to be **satisfactory**. There are no pending dues or litigation between the contractor and this office in respect of the said work.

This certificate is issued at the specific request of the contractor for use in tender submissions and similar professional purposes. It does not give rise to any independent obligation on the part of this office.

Eng. P. Anantha Padmanabhan
Chief Engineer (Civil)
Office of the Chief Engineer (Civil),
BWSSB
Tel: +91 80 2294 5500

Office
Seal

